

Initial Project Planning Template

Date	1 July 2026
Team ID	—
Project Name	Rising Waters – Flood Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Two-week sprints; team of two (Sri Ram – Team Lead, Shaik Asma – Team Member).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset & EDA	USN-1	As a developer, I can generate/load a flood dataset with weather & terrain features	2	High	Sri Ram	1 Jun 2026	7 Jun 2026
Sprint-1	Dataset & EDA	USN-2	As a developer, I can visualize distributions, boxplots, correlation heatmap and pairplots for EDA	2	High	Shaik Asma	1 Jun 2026	7 Jun 2026
Sprint-1	Preprocessing	USN-3	As a developer, I can clean missing values and cap outliers so the data is model-ready	1	High	Sri Ram	1 Jun 2026	7 Jun 2026
Sprint-2	Model Training	USN-4	As a developer, I can train and compare Decision Tree, Random Forest, KNN and XGBoost classifiers	3	High	Sri Ram	8 Jun 2026	14 Jun 2026
Sprint-2	Model Training	USN-5	As a developer, I can automatically select and persist the best-performing model,	2	High	Shaik Asma	8 Jun 2026	14 Jun 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			scaler and metadata					
Sprint-2	Model Evaluation	USN-6	As a developer, I can generate confusion matrices and an accuracy comparison chart for all models	1	Medium	Shaik Asma	8 Jun 2026	14 Jun 2026
Sprint-3	Web Application	USN-7	As a user, I can view a home page describing the project and current model accuracy	1	Medium	Shaik Asma	15 Jun 2026	21 Jun 2026
Sprint-3	Web Application	USN-8	As a user, I can enter weather & terrain values on a prediction form	2	High	Sri Ram	15 Jun 2026	21 Jun 2026
Sprint-3	Web Application	USN-9	As a user, I can submit the form and receive a Flood / No-Flood result with probability	3	High	Sri Ram	15 Jun 2026	21 Jun 2026
Sprint-4	Result & UX	USN-10	As a user, I see safety guidance on the flood-risk result page	1	Medium	Shaik Asma	22 Jun 2026	28 Jun 2026
Sprint-4	Testing & Docs	USN-11	As a team, we test the app end-to-end and finalize the README/documentation	2	High	Sri Ram, Shaik Asma	22 Jun 2026	28 Jun 2026
Sprint-4	Deployment	USN-12	As a team, we prepare the app for optional cloud deployment	1	Low	Sri Ram	22 Jun 2026	28 Jun 2026