

Communication

Date	1 July 2026
Team ID	—
Project Name	Rising Waters – Flood Prediction System
Maximum Marks	1 Mark

Effective communication kept the two-person team aligned throughout the Rising Waters project lifecycle.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Sri Ram, Shaik Asma	Quick sync on progress and blockers
2	Progress Update	Weekly	Google Meet	Sri Ram, Shaik Asma	Review sprint progress against the backlog
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub Issues	Sri Ram, Shaik Asma	Resolve blockers in model training or the Flask app
4	Stakeholder Review	Bi-Weekly	Google Meet	Sri Ram, Shaik Asma, Mentor	Get feedback on solution direction and demo readiness
5	Final Demo Rehearsal	Once	Google Meet	Sri Ram, Shaik Asma	Walk through the live demo end-to-end before submission

Communication Challenges & Resolutions

S. No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across two team members with different availability	Fixed a recurring daily 15-minute standup slot in the evening

S. No	Challenge Faced	Resolution / Action Taken
2	Confusion over which XGBoost fallback behavior was expected	Documented the fallback clearly in the README and confirmed it verbally in a sync call
3	Tracking small UI feedback quickly	Moved to a shared WhatsApp thread for fast, informal UI screenshots and comments